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CATALYTIC PROJECTS SUMMARY FACT SHEET 

PROJECT NAME 
Voortrekker Road Social 
Housing Project 

LAND CONDITIONS Infill / Greenfield 

DEVELOPER  City of Cape Town  CLASSIFICATION Medium Risk 

PROVINCE Western Cape MUNICIPALITY City of Cape Town 

PROJECT 
DESCRIPTION 

Voortrekker Road is a corridor development along Voortrekker Road in the City of Cape 

Town. The Project specifically excludes the development known as Belhar Phase 2 which 

is the subject of a separate proposal under the auspices of the Western Cape Government 

and Calgro M3. 

The project selects five sites interspersed amongst the already formalised areas of Belhar 

and Salt River. 

The specific aim of the project is to deliver more than 1 620 housing opportunities to 

augment the need for rental stock in the area.  

Land assembly is still required for the two Pine Road properties (owned by the PGWC), 

and two Glenhaven properties (owned by the Athlone School for the Blind) 

The other properties, namely the Dillon Lane sites and the Salt River Market are owned by 

the City of Cape Town. The Belhar development is almost complete and has a SHI in place 

MAIN ECONOMIC 
DRIVER(S) 

Voortrekker Road forms a link between the Belville CBD and the Metro South East 
Corridor boundary and has a strong retail core with light industry. The area also boasts 
two Universities and a Technical School. 

DEVELOPMENT 
STATUS 

 
Belhar (Madulamoho) is currently underway with over 50% of the units completed and 
occupied. The remainder of the sites still require finalisation of the town planning process 
and development plans for the developments to commence. 

 

NUMBER OF 
HOUSING 
OPPORTUNITIES 

 
1 620 
 
 

PROJECT DURATION 1 - 3 years 

PROPOSED 
ADJUSTED NO. OF 
HOUSING 
OPPORTUNITIES 

TBC 
PROPOSED ADJUSTED 
PROJECT DURATION 

13 – 15 years 

ESTIMATE PROJECT 
DEVELOPMENT 
COST 

 
R460 632 666 incl 
Municipal Infrastructure 
 
 

POTENTIAL JOB 
OPPORTUNITIES 

1 152 




