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R E Q U E S T FOR PROPOSALS

CORNUBIA INTEGRATED HUMAN SETTLEMENT

LESSONS LEARNT EVALUATION

RFP/JHB/2018/009

PROPOSALS TO BE SUBMITTED BY
NOT LATER THAN
12H00 ON 15 JUNE 2018

RFP/JHB/2018/009

2

1.

Introduction
1.1. The Housing Development Agency (HDA) is a national public development agency
which promotes sustainable communities by making well located and appropriately
planned land available for the development of human settlement. As its primary
activity, the HDA acquires state, private and communal land and releases it for
development. In addition HDA provides project delivery support services to organs
of state at local, provincial and national level. Informal settlements upgrading and
project management services are a particular focus of the organisation.

1.2. The Monitoring & Evaluation, Knowledge Management and Research unit is tasked
with monitoring and tracking progress of the development of land and landed
property acquired and released for the purposes of creating integrated and
sustainable human settlements
1.3. The Housing Development Agency Chief Executive Officer has tasked the M&E unit
with undertaking a lessons learnt evaluation of the Cornubia integrated human
settlement project. The Greater Cornubia development is led through a partnership
between the eThekwini Municipality (EM) and Tongaat Hulett Developments that
started in 2008. Cornubia is also a National Priority Project and KZN’s first cabinet
approved project. Greater Cornubia represents two project areas located in Durban:
Cornubia South (also referred to as Cornubia); and Cornubia North.
1.4. The lessons learned evaluation seeks to respond to the questions on:


What lessons would a team impart to a project team embarking on the
delivery of a Project on a large scale under the auspices of the Human
Settlements Programmes?



What lessons have been learnt from the team who has invested in the
delivery of the project, understanding the mechanics of the project and
understanding the internal dynamics of the team?



What lessons can be learnt against the project plan and the original ethos of
the delivery of a large scale?



What reflections can be made on the undertaking of such projects in the
future, from the planning through to design and implementation for those
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responsible for delivering at the forefront of the project management?

2. BACKGROUND
Cornubia integrated human settlement project is a mixed use, mixed income project
strategically situated in the northern corridor of Durban, and located between
Phoenix/Ottowa and Umhlanga, bordered by N2 Freeway and M41 Arterial, 7km south of the
King Shaka International Airport. It is part of the City restructuring, which includes regional
integration and development of the Northern Urban Development Corridor (NUDC).

It is one of three National Priority Projects, and is Kwa-Zulu Natal's first cabinet approved
project, and contributes to the integration of the City and the legacy of spatial and economic
imbalances of historical planning by bringing communities close to job opportunities, social
amenities, major services and public transport, embracing all aspects of human settlement
and the natural, social and economic environments.

It will facilitate the unlocking of Cornubia North and the NUDC activity corridor to the airport,
as well as providing an opportunity to link impoverished areas to the more upmarket and
affluent ones. The greater development also includes private investment in a Business and
Industrial Estate, a Business and Retail Hub and the N2 Business Estate. Housing options to
a wide range of income groups will be provided by government and private sector and
include: rental, gap market, ownership of serviced stands, and subsidized units.

3. Scope of work
3.1. The terms of reference call for the appointment of a professional consultant to
undertake the following:
3.1.1. Investigate the history and the context of the project within the housing
delivery landscape of the government agenda
3.1.2. Study the experiences of the stakeholders from the following perspectives
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Land and legal position of the project



Contracts and contract management



Project timing and causes of delays (if any)



Funding and project costing



Expectation management



Community engagements



Engagement with various governmental entities



Regulatory Framework

4


Planning



Urban Design



Provision and presence of bulk/link infrastructure e.g. Water, roads,
sewerage



Relocations



Beneficiary Management



Non-qualifiers



Conflict resolution



Improvement of the quality of life of project beneficiaries since
occupation

3.1.3. Appraisal of how the project has transformed the local landscape using the
Spatial Transformation Scoring Tool

3.1.4. Assess the social, economic and ecological benefits of the community
through the project including:


Resolution of land claims (if any)



Property ownership and the distribution of title deeds



Provision of ancillary uses



Proximity to economic and social opportunities



Use of innovative technologies



Access to digital connectivity



Localised developments

3.1.5. Identify possible urban management challenges in the future regarding:



Building maintenance



Increase in rights and services needed in the area should
formal/informal densification occur



Understanding existing community organizations, political affiliations
etc.

3.1.6. Identify to what extent has this project alleviated the housing backlogs
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4.

Methodology
4.1. The project must reflect the experiences of the project team in delivering the
Cornubia integrated human settlement project.

4.2. The project must reflect the impact of the development on the targeted community.
4.3. The project shall be managed by a single entity so that the final product is
completely coherent. It should be based on the application of a single approach and
set of standards.
4.4. The proposal should include proposed phasing options based on consultant’s/firm’s
capacity, experience and expertise as well as an outline of stakeholders to be
engaged in responding to the task.
4.5. The proposal should provide a clear project scale with specific tasks, responsibilities
and proposed timeframes, including dates of submission for deliverables. Any
contingencies which might affect timing should also be included.
4.6. The proposal must clearly outline the methodology that would be used and
demonstrate a range of projects of the same nature that have been conducted. In
this case references with contact details should be provided.
4.7. The consultant must also include the ways in which the HDA and relevant
stakeholders will be engaged and a proposed method for regular engagement until
the finalisation of the project.
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5.

Project Management
5.1. The project will be managed by the HDA under the leadership of the Senior Manager:
Monitoring & Evaluation and Knowledge Management & Research.

6.

Deliverables/outputs
6.1.

The following deliverables are expected:


A Final Report documenting the findings



As part of the process of developing the report, the following milestones are
expected as part of the deliverables:
a)
b)
c)
d)
e)
f)

Inception Report
Project Plan
Research protocols and data collection instruments
Draft report
Presentation
Final Report and infographics

6.2.

All data and information collected as well as contact persons for information is to be
compiled in a register in electronic and hard copy for the HDA.

6.3.

Reports to be provided in Word document format with inter alia executive summary,
table of contents, acronyms, list of tables and diagrams, etc.
Note that the language of the reports must be in such a manner that is accessible to
provincial and municipal officials and other stakeholders working in the area.

6.4.

Photos and other graphics are to be supplied separately in high resolution jpeg
format.

7.

Project Duration
The project schedule cannot go beyond 30th November 2018.
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8.

Evaluation criteria

8.1.

In order to facilitate a transparent selection process that allows equal opportunity to
all production companies, the HDA has a policy for the appointment of consultants
that will be adhered to. Proposals will be evaluated in terms of the prevailing supply
chain policy applicable to the HDA. It should be noted that proposals will be assessed
using the 80:20 formula for Price and B-BBEE as per the PPPFA.

8.2.

The HDA needs to be satisfied, in all respects, that the organisation/individual
selected has the necessary resources, qualifications and abilities for this project, and
that all submissions are regarded in a fair manner in terms of evaluation criteria and
process.

8.3.

The general methodology of selection will be based on proposals that will first be
evaluated on their technical ability to perform the task. Any proposals scoring below
75% of the points noted in the table below will be disqualified for the second
evaluation.

8.4.

The second evaluation of technically competent proposals will be evaluated against
Price and B-BBEE using a 80/20 Price/B-BBEE formula.

8.4.1. Proposals will be evaluated using the 80/20 point system, where 80 points are
for functionality and price and 20 points for empowerment of historically
disadvantaged individuals.

8.4.2. The following are the key criteria that will be taken into account by the HDA:
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CRITERIA
Experience,
knowledge
and skill
(provide CV of
project team)

WEIGHTING/
POINTS

SUB-CRITERIA
o

o

At least five years of progressively responsible
professional work experience in developing policy/
framework /strategy within the housing sector whilst
understanding the life cycle of human settlements
projects [15 points]
Demonstrated experience in the undertaking of lessons
learnt and/or evaluations [15 points]

30

Understanding
of the work

o

Extensive understanding of human settlements
programmes and sector at large [20 points]

20

Capacity
(human
resource) and

o
o

20

Approach and
methodology

o

Demonstrated capacity of the firm/consultant [10
points]
- Good coordination and team working skills [5
points]
- Demonstrated ability to meet the project
capability deadline [5 points]
A detailed project plan specifying the approach,
methodology and the indicators of success for each
deliverable [30 points]

30

TOTAL

100

The following criteria will be used for point’s allocation for price and B -BBEE compliance on
an 80/20 point system:

CRITERIA
Price

SUB-CRITERIA
Detailed budget breakdown

WEIGHTING/
POINTS
80

B-BBEE Status Level
Verification Certificate
from accredited

B-BBEE Level Contributor

20

verification agencies
TOTAL
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9.

Briefing Session
There will be no briefing session.

10.

Terms and Conditions

10.1.

The HDA undertakes to pay in three equal payments within thirty (30) days, all valid
claims for work done to its satisfaction upon presentation of a substantiated
claim/invoice.

10.2.

No payment will be made where there is an outstanding information/work by the
service provider/s.

11.

Submission of proposals

11.1.

Proposals should be submitted in a sealed envelope clearly marked Cornubia
Integrated human settlement lessons learn evaluation and deposited in a tender
box on or before the 15 June 2018, not later than 12H00 to the following address:

Attention: Procurement
Block A, Riviera Office Park
6-10 Riviera Road
Killarney, Johannesburg

Further

information

regarding

technical

matters

may

be

sent

via

email

to:

Karishma.Busgeeth@thehda.co.za or telephone 011 544 1000.

Further information regarding supply chain matters and queries may be sent via email to:
Thabiso.Diutlwileng@thehda.co.za or telephone 011 544 1000.
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11.2.

Proposals must be accompanied by:


A company profile



CSD registration report (registration with the National Treasury Central
Supplier Database.

If not yet registered, please use the following link to

register: https://secure.csd.gov.za.


Curriculum vitae of proposed members of the team, illustrating qualifications and
experience (maximum four pages)



SBD Forms (SBD4, SBD6.1, SBD8 and SBD9) obtainable from HDA Website:
www.thehda.co.za/procurement. Under compliance checklist.



Valid and Original or Certified B-BBEE Status Level Verification



Certificates issued by the following agencies SANAS, IRBA or CCA

11.3.

Failure to submit all required documents will lead to disqualification of the tender.

11.4.

The selection of the qualifying proposal will be at the HDA’s sole discretion. The
HDA does not bind itself to accept any particular bid/proposal, and the HDA
reserves the right not to appoint the consultant.
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